
 Status of FAA Performance Targets 

TGT: Critical Acquisitions on Sched & Budget (FAA) 
This Year to Date (Last Value) 

Description 
TGT: Make sure 80% of critical acquisition programs are both on schedule and within 10% of budget for FY 2004 
through FY 2008. 

Period Table 
Actual Target (Line) Index Range 

10/2003 100.00% 80.00% Green 
11/2003 100.00% 80.00% Green 
12/2003 99.15% 80.00% Green 
01/2004 99.15% 80.00% Green 
02/2004 98.30% 80.00% Green 
03/2004 96.60% 80.00% Green 
04/2004 96.60% 80.00% Green 
05/2004 94.05% 80.00% Green 
06/2004 94.05% 80.00% Green 
07/2004 -- 80.00% Unknown 
08/2004 -- 80.00% Unknown 
09/2004 -- 80.00% Unknown 

Commentary (06/2004) 
FAA is on track to complete 80% of critical acquisition programs on schedule and within 10% of budget. Of the 59 
critical acquisition milestones, 55 are within schedule parameters for completion. The costs remain at 100% of 
cost parameters; no program has reported variance to its cost goal. 
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